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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION A- SOLICITATION/CONTRACT FORM 

The total cost of this contract was increased by $128,927.15 from $514,113,662.07 (EST) to 
$514,242,589.22 (EST). 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

CUN 0364 is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY 
ill64 l 

T-44 ADS-B Out modline install 
FFP 
in accordance with PWS paragraph 5.1.3.4.8.2 
FOB: Destination 

CUN 0464 is added as follows: 

ITEMNO SUPPLIES/SERVICES QUANTITY 
0464 l 
OPTION T-44 ADS-B Out modline install 

FFP 
in accordance with PWS paragraph 5. l.3.4.8.2 
FOB: Destination 

UNIT 
Lot 

UNIT 
Lot 

SECTION C -DESCRIPTIONS AND SPECIFICATIONS 

The following have been modified: 
SECTIONC •. 

_, 

UNIT PRICE 
$128,927.15 

NET AMT 

UNJTPRICE 
$116,371.00 

NET AMT 

AMOUNT 
$128,927.15 

$128,927.15 

AMOUNT 
$116,371.00 

$116,371.00 



IIElU'ORMANCE WORK STATEMENT (PWS) ·'·~ ·, 
Section C provides tasking alignment between the CUN structure and app!icable PWS 
(Attachment 1) sections. The Cona·actor shall, in conformance with the contract provisions set 
forth in Sections B, D, E, F, G, H, and I furnish all personnel, materials, services, and facilities 
necessary to perform the requirements set forth in Section C and the PWS, Section J Attachment 
l. 

C=Z 
CONTRACT LINE ITEMS 
(CL INS) 

The descriptions and specifications set forth below shall apply with equal force to the basic 
contract period CL!Ns and all corresponding option period CL!Ns: 

Base Performance Period 
Option I 
Option II 
Option III 
Option IV 

OOXXseries 
OJXXseries 
02XXseries 
03XXseries 
04XXseries 
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CUN 0001, 0020, 0037, 0038, 0039, Opi1on Items XX20, XX37, XX38, XX39 - Aircraft Maintenance forT-
34/44/6: - The Contractor shall comply with the requirements specified in Sections 5. l.l through 5. l. l.23, Section 
S.1.3.1, Sections 5, 1.4.l through 5.1.4.2 ,Sections 5.2.l through 5.2.9.l.2;Sections ,5.3.1.3 -5.3.1.6, Sections 5.4.3 
through 5.4.5; Sections 5.6.l through 5.6.8.4; Sections 5.7 thi-ough 5.12.4.7, Sections 5.12.6 through 5.13.20, 
Sections 5.14.2 through 5.18.2. l.l, Sections 5.20.2 through 5.20.5, Sections 5.22 through 5.26: and Sections I 0.0 -
10.4 of the Performance Work Statement (PWS). Only a single SUN under each ofCLINs XXOl, XX37, and 
XX39 will be utilized at a time for each period of performance. See B-.2.3. Additionally, the requirements for 
NAS Pensacola T-6 Detachment Support (PWS Section 5.6.16) are included under CLIN OJC38. 

CLIN 0002, 0021, 0040, Option Items XX21, XX40- Flight Hour Generated Maintenance for T-34/44/6: - The 
Contractor shall comply with the requirements specified in Sections 5.1.2.1through5.1.2.2.5.1, Sections 5.6.l 
through 5.6.8.4, and Sections 5.6.10 through 5;6.16.9 of the PWS and Clause H-3. Additionally, the requirements 
for NAS Pensacola T-6 Detachment Support (PWS Section 5.6. I 6) are included under CUN OX40. 

CLIN 0022. 0041 Option Items XX22, XX4 l - T-34/T-44/T-66 Additional Aircraft/DPS: The Contractor shall 
comply with the requirements specified in Section 5.6.9. I of the PWS. 

CLIN 0004, 0005, 0049, 0050 Option Items XX49, XX50-T-34/T-6 Satellite Site Support: The Contractor shall 
comply with the requirements specified in Sections 5.21 .. 1-5.21.5 of the PWS. 

Option Items 0104, 0204. 0304 and 0404- T-34 Satellite Site Fixed Sunport: The Contractor shall comply with 
the requirements specified in Sections 5.1 through 5.1.1.6, 5.1.1.8, 5. 1.1.9, 5.1.1.9.l, 5.1.1.9.3 through 5.1.1.12.1, 
5.U.12.3 through 5.1.1.16, 5.l. l.16.2, 5.1.1.17, 5.1. 1.19 through 5.1.1.20, 5.1.3.I, 5.1.4.4.5, 5.2 through 5.2.6, 
5.2.9 through 5.2.9.1.2, 5.4.3 through 5.4.5, 5.7 through 5.7.2.2, 5.7.4 through 5.9.2, 5.1 l through 5.11.1.8, 
5. l l.13 through 5.11.!4, 5.l l.16 through 5.l l.17, 5.12.4; 5.12.4.3 through 5.12.4.4, 5.12.4.6, 5. 12.5.3, 5.12.6 
through 5.12.7, 5.13.1 through 5.13 through 5.13.20, 5.14.2 through 5.14.3, 5.14.5 through 5.14.6.8, 5.14.7 
through 5.14.9, 5.14.11 through 5.14 12.1.2, 5. 14.14 through 5.14.15, 5.14.17, 5.15 through 5.16.4, 5.20.1 
through 5.20.1.3, 5.20.1.5, 5.20.1.6 through 5.20.1.8, 5.20.2 through 5.20.4.2, 5.21 through 5.21.7.4, 5.21.8, 
6.0 tlirough 6.3, 7.2.45, and IO.I through 10.4 of the PWS. · 

Option Items 0105, 020$, 0305 and 0405 -T-34 Fixed Satellite Site Supoort for Overtime/Holiday: The 
Contractor shall comply with the requirements specified in Sections 5.6.14 through 5.6.14. l and 5.21.7 of the 
PWS. 

CUN 0006, 0023, 0042, 0258 Option Items XX06, XX23, XX42. XX58-T-34/T-44/T-6 
Conditional (Over & Above) Maintenance and Modification Support: The Contractor shall 
comply with the requirements specified in Sections 5.1.4.l through 5. 1.4.2, Sections 5. 1.4.3 
through 5.1.4.4.6, Sections 5.1.5. l through 5.1.5.2, Sections 5.4.9 through 5.4.9.2, Sections 
5.5.ll through 5.5.12.1, Sections 5.5.13 ·through 5.5.14.1, Sections 5.18.2. l through 5.18.2.l.l, 
and Sections 5.21.l through 5.21.5 of the PWS and Clause H-2 .. 

Option Items 0106, 0206, 0306 and 0406 - T-34 Satellite Site Conditional (Over and Above) Maintenance: The 
Contractor shall comply with the requirements specified in Sections 5. 1.4 through 5. 1.4.3.4, 5.1.4.4 through 
5.1.4.4.2, 5.1.5 ihrough5.L5.2, 5.4.9 through 5.4.9.2, 5.5.13 through 5.5.14.1, 5.20.1.9 through 5.20.l. !O, 
5.20.5, and 5.21.5 of the PWS and Clause H-2. 

CLIN 0007. 0024, 0043 Option Items XX24, XX43 - T-34/T-44/T-6Non-MaintenanceRelated Support: - The 
Contractor shall comply with the requirements specified in Sections 5.14.4 through 5.20.1.11 of the PWS .. 

Option Items 0 I 07, 0207, 0307 and 0407 - T-34 Satellite Site Non-Maintenance Related Support: - The 
Contractor shall comply with the requirements specified in Section 5.20.1.11 of the PWS. 

CLIN 0008, 0025 Option Items XX25-T-34/T44 Engineering Services (Labor Only): -The Contractor shall 



comply with the requirements specified in Sections 5.1.8.2.2 through 5.18.3.5 of the PWS. 
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Option Items 0108, 0208. 0308 and 0408 T-34 Satellite Site Engineering Services (Labor Only): - The 
Contractor shall comply with the requirements specified in Sections 5.1.4.3.7 and 5.18.3 through 5.18.3.5 of the 
PWS. 

CLIN 0009, 0026 Option Items XX26 T-34!T-44 Component Repair: - The Contractor shall comply with the 
requirements specified in Sections 5.3.l through 5.3.1.2, Sections 5.3. l.5 through S.3.1.6, and Sections 5.21.l 
through 5.21.5 of the PWS. 

Option Items 0109, 0209, 0309 and 0409-T-34 Satellite Site Component Repair: - The Contractor shall comply 
with the requirements specified in Sections 5.3 through 5.3.1.6, and 5.12.5.5 of the PWS. 

CLIN 0010, 0027 Option Items XX27 - T-34!T-44 Engine Repair and Modification Labor: - The contractor shall 
comply with the requirements specified in Sections 5.4.7 through 5.4. 7.1, Section '5.4.8.3, Section 5.4. l 0, and 
Sections 5.21.l through 5.21.5 of the PWS. 

Option Items 0110, 0210, 0310 and 0410 - T-34 Satellite Site Engine Repair and Modification Labor: -The 
contractor shall comply with the requirements specified in Sections 5.4.7 through 5.4.7.1, 5.4.8.2, 5.4.8.3, and 
5.4.10 ofthePWS. 

CLIN 0011, 0028 Option Items XX28 - T-34!T-44 Engine Overhaul: - The contractor shall comply witl1 the 
requirements specified in Sections 5.4. I - 5.4.2, Sections 5.4.6 through 5.4.6. l, Section 5.4.8.2, Section 5.4. 10, 
and Sections 5.21.l through 5.21.5 of the PWS. 

Option Items 0111, 0211, 0311 and 0411-T-34 Satellite Site Engine Overhaul: The contractor shall comply 
with the requirements specified in Sections 5.4 through 5.4. 1, 5.4, 1.2, 5.4.2, 5.4.6 through 5.4.6.1, 5.4. 7 through 
5.4.7.l, and5.20.l.ll ofthePWS. 

CLIN 0012, 0029 Option Items XX29- T-34ff-44 Propeller Overhaul: -The contractor shall comply with the 
requirements specified in Sections 5.5.l through 5.5.10, Section 5.5.12.1, and Sections 5.21.1 - 5.21.5 of the 
PWS. 

Option Items Oll2,.0212, 0312 and 0412 T-34 Satellite Site Propeller Overhaul: - The contractor shall comply 
with the requirements specified in Sections 5.5 through 5.5.12.1 of the PWS. · 

CLIN 0013, 0030, 0044 Option Items XJOO. XX44-T-34ff-44ff-6 Holiday Flying: - The contractor shall 
comply with the requirements specified in Sections 5.6.14 through 5.6.14.1 of the PWS. 

CLIN 0014. 0031, 0045 Option Items XX31, XX45 T-34!T-44ff-6 Detachment Support: -The contractor shall 
comply with the requirements specified in Sections 5.6.16 through 5.6.16.9 of the PWS. These CLIN/SL!Ns 
cover the premium price not already included in the Fixed Aircraft Maintenance and Flight-Hour Generated 
Maintenance CLIN/SLIN prices. See C-2, CL!Ns OX38 and OX40, forT-6 Detachment Support at NAS 
Pensacola. 

OptionltemsOl 14, 0214, 0314 and 0414-RESERVED 

CLIN 0015. 0046 Option Items XX46- T-34ff-6 Preservation/Depreservation (Level Ill): - The contractor shall 
comply with the requirements specified in Sections 5.17.1 through 5.17.2 of the PWS. 

Option Items 0115, 0215, 0315 and 0415- T-34 Satellite Site Preservation/Depreservation (Level Ill): - The 
contractor shall comply with the requirements specified in Sections 5.17.1 through 5. 17.2 of the_PWS. 
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CLIN 0016. 0032 Option Items XX32- T-34!T-44 FRC Parts Transportation: - The contractor shallifomply 
with the requirements specified in Sections 5.12.4.1 through 5.12.4.2 of the PWS. 
Option Items 0116, 0216, 0316 and 0416- T-34 Satellite Site FRC Parts Transportation: - The contractor shall 
comply with the requirements specified in Sections 5.1.1.7, 5.4.6.2 through 5.4.6.3, and 5.12.4.1 through 5.12.4.2 
of thePWS. 

CLIN 0017, 0033, 0047. Option Items XX33, XX47. 0257, 0357., 0457 - T-34fT-44 Parts and Material/ T-6 
Incidental Parts and Material: - The contractor shall comply with the requirements specified in Section 
5.1.1.12. l, Sections 5.1.4.1.1 through 5.1.4.1.2, Sections 5.1.4.3 through 5.1.4.4.6, Section 5.4.6.2 through 
5.4.6.3, Section 5.4.8.1, Sections 5.5.1through5.5.10, Section 5.5.11through5.5.12.1, Sections 5.12.4.7 
through 5.12.4.8, Sections 5.12,5 through 5.12.5.5, Section 5.18.3, Sections 5.21.1 through 5.21.5 and Sections 
9.0 through 9.2 of the PWS. 

Option Items 0117, 0217, 0317 and 0417-T-34 Satellite Site Parts and Material: The contractor shall comply 
with the requirements specified in Sections 5.12.4. l through 5.12.4.2, 5.12.4.5, 5.12.4 through 5.12.5.2, 5.12.5.4 
through 5.12.5.5, and Sections 9.0 lhrough 9.1 of the PWS. · 

CLIN 0018. 0034, 0048 Option Items XX34. XX48- T-34fT-44fT-6 Travel/Emergent Training Requirement: -
The contractor shall comply with the requirements specified in Sections 5.21. l through 5.21.5, and Section 8.0 
of the PWS. The Contractor will be reimbursed for emergent training and travel required. in order to perform 
maintenance outside of a 50-mile radius IA W FAR 31. 

Option Items 0118. 0218. 0318 and 0418 - T-34 Travel/Emergent Training Requirement: - The contractor shall 
comply with the requirements specified in Section 5,21.l through 5.21.7.4 and Section 8.0 of the PWS. The 
Contractor will be reimbursed for emergent training and travel required in order to perform maintenance outside 
ofa 50-mile radius !AW FAR31. 

CL!N 0019, 0035, 0051 Option Items XX35, XX5 I -Administrative!I'eclmical Data: - The contractor shall 
comply with the requirements specified in Sections 6.0 through 6.3,ofthe PWS. 

Option Items 0119. 0219, 0319 and 0419- T-34 Satellite Site AdministrativefTeclmical Data: The contractor 
shall comply with the requirements specified in Sections 6.0 through 6.3 of the PWS. 

CLIN 0036 Option Items XX36 - T-44NC OOMNOIMNNALCOMIS Training: - The contractor shall comply 
with the requirements specified ·in Section 5.11.2.3 of the PWS. · 

CLIN 0052. Ootion Items XX52, - Performance Measurement Framework Incentive, - The contractor shall 
comply with the requirements specified in Clauses G-1 and H-1 of the RFP. The Contractor shall invoice 
against the Performance Measurement Framework (PMF) CLINs only as authorized IAW Clause H-1. 

CLIN 0053 Option Items XX53 - Site Activation/Deactivation/Relocation: - The contractor shall comply with the 
requirements specified in Sections 5.19.l through 5.19.3 of the PWS. · 

CLIN 0053AA: T-34 Site Deactivation- The Contractor shall develop and execute a Deactivation Plan to 
dispose of all aircraft and equipment supporting the T-34 program and vacate Government facilities at NAS 
Corpus Christi, TX, Fort Bragg, NC, and Redstone Army Airfield, Huntsville, AL in accordance with CDRL 
0048. The contractor shall deliver a POA&M in accordance with CDRL A007 and a monthly status in 
accordance with CDRL A042. 

CLIN 0054- T-34!I'-44fT-6 Transition Jn: - The contractor shall comply with the requirements specified in 
Section · 
5.14.1 of the PWS. 

CLIN 0055AA Hangar 42 Relocation to Building 1843 - Site Relocation from Hangar 42 to Building 1843: The 
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Contractor shall support the hangar relocation from Hangar 42 to Building 1843, CNATRA, NAS Corpus 
Christi, TX to include the relocation of administrative and safety personnel, furniture, phones, computers, 
equipment and any other miscellaneous items not listed above required to support operations. The contractor 
shall submit a Plan of Action and Milestones (POA&M) for the hangar move in accordance with CDRL A007. 

CLIN 0055AB Hangar 42 Relocation to Hangar 51 -Site Relocation from Hangar 42 to Hangar 51: The 
Contractor shall suppmt the hangar relocation from Hangar 42 to Hangar S l, CNA TRA, NAS Corpus Christi, 
TX to include the relocation of all aircraft within the hangar, associated tools, support equipment, hazardous 
iuaterial and hazardous waste streams. The relocation involves approxilnately 31 maintenance personnel, 
furniture, phones, computers, and 111iscellaneous industrial equipment. The contractor shall submit a Plan of 
Action and Milestones (POA&M) for the hangar move in accordance with CDRL A007. 

CLIN 0056 T-34 Divestiture Slow Down: The contractor shall hold bi-weekly status meetings with the 
Government. The contractor shall maintain sufficient personnel at Corpus Christi to support a slowdown in 
CNATRA T-34 divestiture in accordance with the below revised divestiture schedule: 

2015 15-Jan 0 28 

15-Feb 0 28 

15-Mar 0 28 

15-Apr 6 28 

15-May 6 22 

15-Jun 1 16 

15-Jul 0 15 

15-Aug 9 15 

15-Sep 6 6 

15-0ct 0 0 

CLIN 025 8 and XX5 8 

CLIN 0259-Extensive In-Service Repairs added nnder contract mod P00023 with SLIN 0259AA for the T-6 
Corrosion Remediation and Restoration at NAS Pensacola, FL and under contract mod P0003 l with SLIN 
0259AB for the T-6 Corrosion Remediation and Restoration at NAS Corpus Christi, TX. 

SL!Ns 0245AU and 0245AV: Additional Description 

l. CTW-5 to support Lemoore with aircraft arriving 17 May 2017 - DI will be traveling 15 May and returning to 
WF on 21 August 2017. Three aircraft will support Lemoore 17 May through 11 July; Two aircraft will support 
Lemoore 12 July thru 21 Aug. The third aircraft will transfer from Lemoore to Fallon. 

2. CTW-4 to support El Centro with aircraft (two aircrafr) first arriving 19 May - 31 May (2); 12 June - 23 June. 
(2); 06 July - 29 July (2); 08 Aug - 18 Aug - DI will be traveling 17 May and returning to WF on 21 August 
2017 

3. CTW-5 (One aircraft from Lemoore will transfer to Fallon) to suppmt Fallon with aircraft first arriving 12 
July 2017 - DI will be traveling 10 July and returning to WF on 15 August 2017. 

CLIN 0256 and XX56 
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CUN 0256- T-6 Turn Qualification Academic and Simulator Training in accordance with paragraphs 5.1.1.8.2 
and 8.0 of PWS dated 2 February 2017.CLIN 0256 was added under contract mod P00029 witl1 SLIN 
0256AA for NAS Whiting Field, FL, SLIN 256AB for NAS Pensacola, FL, and SLIN 0256AC for NAS Corpus 
Christi, TX. 

CUN 0356 and SLINs 0356 AA furough AC: T-6 Tum Qua] Option for period 10/1/2017 - 9/30/2018 
CLIN 0456 and SLINs 0456 AA furoughAC: T-6 Tum Qua] Option for period 10/1/2018 -9/30/2019. 

CLIN 0363 and 0463 

CLIN 0363 - 56-Day Corrosion Plan for FY18 (l/l/2018-12/31/2018) added under Mod P00035 fur NAS 
Corpus Christi, TX, Pensacola and Whiting Field, FL. 
OPTION CLIN 0463- 56-Day Corrosion Plan for FY19 (10/1/2018-9/30/2019) added under Mod P00035 for 
NAS Corpus Christi, TX, Pensacola and Whiting Field, FL, 

CLIN 0364 and 0464 

CLIN 0364 - T-44 ADS-B Install (3/15/2018-3/31/2019) added under Mod P00036 in accordance with PWS 
paragraph 5.1.4.3.8.2 and sequential sub-paragraphs. 
OPTION CLIN 0464 - T-44 ADS-B Install (3/15/2018-3/29/2019) added under Mod P00036 in accordance 
with PWS paragraph 5.1.4.3.8.2 and sequential sub-paragraphs. 

Q:l' 
ORDER OF PRECEDENCE 
For the purposes ofFARclause 52.215-8, "Order of Precedence- Uniform Contract Format," any portion of the 
contractor's proposal that is incorporated into the contract by reference shall be considered a "Specification;" 
thus, the cOntractor's proposal will have a lower precedence than i:he PWS, which is an "Attachment." 

~TRANSITION 
The Contractor shall perform the TRANSIDON (Phase-In/Phase-Out) requirements specified in Section 5.14.1 
furough 5.14.2 of the PWS. For Transition Phase-In, the Contractor shall be granted access on a non-interference 

basis during the Transition period to all sites, facilities, and non-proprietary technical documents and will be 
allowed to observe the incumbent in the perfonrnance of all required maintenance and support. A Transition 
Phase-In period IA W Section 5.14.l of the PWS shall commence after award, on the first day of the following 
month and will have a two month period of performance. The Full Performance Period shall commence 
immediately following the Transition period. Responsibility for full performance in accordance with the PWS 
will begin on the fust day of the Full Performance Period. The Contractor shall comply with the Transition 
Phase-Out procedures IA W Section 
5.14.2 of the PWS no less than sixty days before completion or tennination of this Contract. 

C-5 
C-TXT-ECMRA REQUIRED ENTERPRISE-WIDE CONTRACTOR MANPOWER REPORTING 
APPLICATION (ECMRA) INFORMATION (NOV 2017) 

The contractor shall report contractor labor hours (including subcontractor labor hours) required for 
perfonnance of services provid.ed under this contract for the (NAMED COMPONENT] via a secure data 
collection site. Contracted services, excluded from reporting are based on Product Service Codes (PSCs). The 
excluded PSCs are: 

(I) W, Lease/Rental of Equipment; 
(2) X, Lease/Rental ofFacilities; 
(3) Y, Construction ofSt\Uctures and Facilities; 
(4) D, Automatic Data Processing and Telecommunications, lT and Telecom -

· Telecommunications Transmission (D304) and Internet (D322) ONLY. 
(5) S, Utilities ONLY; 



(6) V, Freight and Shipping ONLY. 
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The contractor is required lo completely fill in all required data fields using the following web address 
11https://WWW .eCfilra.mil. II 

Reporting inputs will be for the labor executed during the period of performance during each Government 
fiscal year (FY), which runs October 1 through September 30. While inputs may be reported any time during the 
FY, all data shall be reported no later than October 3 l of each calendar year. Contractors may direct questions to 
the help desk, linked at "https://www.ecmra.mil." 

SECTION E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0364: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

The following Acceptance/Inspection Schedule was added for CUN 0464: 
INSPECT AT INSPECT BY ACCEPT AT 
Destination Government Destination 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule for CLIN 0364 has been added: 

DELIVERY DATE 

POP Ol-MAR-2018 TO 
30-SEP-2018 

QUANTITY 

NIA 

SIDP TO ADDRESS 

NAVAL AIR SYSTEMS COMMAND 
HEADQUARTERS 
ROB REED 
AIR2.2.4.I, 
BLD 2272, SUITE 347 
47123 BUSE ROAD 
PA TUXENT RIVER MD 20670 
301 342-0315 
FOB: Destination 

The following Delivery Schedule for CLIN 0464 has been added: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS 

ACCEPT BY 
Government 

ACCEPT BY 
Govenunent 

DODAAC/ 
CAGE 

N00019 

DODAACI 
CAGE, 
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'l<POP 01-0CT-2018 TO 
29-MAR-2019 

NIA NAVAL AIR SYSTEMS COMMAND 
HEADQUARTERS 

NOOOl9 

ROB REED 
AIR 2.2.4. l, 
BLD 2272, SUITE 347 
47123 BUSE ROAD 

'PATUXENT RIVER MD 20670 
301 342-0315 
FOB: Destination 

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been mocjified: 
SECTIONJ 

DOCUMENT TYPE DESCRIPTION 

Exhibit A CDRLs 116 Seotember 2015) 
CDRL A002 revised (26 November 2016) to include CUN XX58 in Block 
A. of the CDRL 
~DRL AOl8 revised date 06/1512017 
DRL A055 revised to be RESERVED 
DRLs 08 13 15 21 30 3 7 39 48 53 revised dated 21 June 2017 

xhibitB iliSERVED 
Xhibit c JA WR Tracker 

. ·1tac!iilient,0 r Jffoiffianlll:rwoH< s1a1ametii.tPwsn14· March2018J 
Attachment 02 Exhibit A, Supplement I (CDRL Instruction) 

ttachment 03. ,DRL Sunnlement 2 DASR CDRL A006127 Anril 2016) 
ttachment 04 DRL Sunnlement 3 Obsolescence Part Recommendation CORL A020 
ttachment 05 FSERVED 
ttachment 06 ualitv Control Proeram Plan - Contractor 
ttachment 07 PARS Uodate Questionnaire (Sect L) 
ttachment 08 ast Performance Questionnaire !Sect Ll 

,ttachment 09 erfonnance Measurement Framework 
Attachment 10 !RESERVED (COR Appointment Letters) 
IA ttachment II IRFSERVED 
IA ttachment 12 IPWS Enclosure l Facilities - NAS WF 
IA ttachment 13 WS Enclosure I Facilities - Satellite Site NAS Oceana 

ttachment 14 IPWS Enclosure I Facilities - Satellite Site NAS Lemoore 
ttachment 15 0WS Enclosure I Facilities - Satellite Site NAF El Centro 
ttachment 16 WS Enclosure 1 Facilities - NASP 
ttachment 17 WS Enclosure 1 Facilities - NASCC IHanear 51) 
ttachment 18 WS Enclosure I Facilities - NASCC (Revised) 
ttachment 19 WS Enclosure I Facilities - Satellite Site Huntsville 
ttachment 20 WS Enclosure 1 Facilities - FRC SE 
ttachment 21 WS Enclosure I Facilities - Satellite Site Ft Braoo 
ttachment 22 WS Enclosure I Facilities - Satellite Site MCAS Miramar 
ttachment 23 PWS Enclosure 2- NAS WF IMRL 

c.AST REVISION 
IF OTHER THAN 
INITIALRFP 
IF.LEA.SE) 
00010 
00022 

P00030 
0 00031 
'00033 . 

P.0003~ 

IP00016 

AWARD 

"00024 

P00005 



'Attachment 24 
Attachment 25 

Attachment 26 
Attachment 27 
Attachment 28 
!Attachment 29 
!Attachment 30 
IA ttachment 31 
Attachment 32 
l\ttachment 33 
".ttachment 34 
'\ttachment 35 
Attachment 36 
!Attachment 37 
Attachment 38 
!Attachment 39 
I\ ttachment 40 
Attachment 41 
l\ttachment 42 
ttachment 43 
ttachment 44 
ttachment 45 
ttachment 46 
ttachment 47 

'ttachment 48 
Attachment 49 
Attachment 50 
Attachment 51 
IA ttachment 52 
!Attachment 53 
Attachment 54 
Attachment 55 

ttachment 56 
ttachment 57 
ttachment 58 
ttachment 59 
ttachment 60 
ttachment 6 I 

Attachment 62 
Attachment 63 
Attachment 64 
IA ttachment 65 
Attachment 66 

ttachment 67 
ttachment 68 
ttachment 69 
ttachment 70 
ttachment 7 I 
ttachment 72 
ttachment 73 
ttachment 7 4 

!Attachment 75 

PWS Enclosuf<f 2- NAS WF GFP 
PWS Enclosure 2- NAS WF Government Furnished Material dated20 
IAnril 2015 
IPWS Enclosure 2 - NASP GFP 
IPWS Enclosure 2 -NASCC GFP 
PWS Enclosure 2 - NASCC Government Furnished Material 
0WS Enclosure 2-IMRL Sunnlement4 CTW-5 T34 
ows Enclosure 2 -IMRL Sunnlement 3 CTW-4 
'WS Enclosure 2 - IMRL Sunnlement 2 T-6A 
'WS Enclosure 2 - IMRL Sunnlement 1 T-6B 
WS Enclosure 2 - Satellite Site NAF El Centro GFP 
WS Enclosure 2 - Satellite Site Fallon GFP 

IPWS Enclosure 2 - Satellite Site Fort BraQQ GFP 
PWS ,Enclosure 2 - Satellite Site Huntsville GFP 
PWS Enclosure 2 - Satellite Site NAS Lemoore GFP 
PWS Enclosure 2 - Satellite Site MCAS Miramar GFP 
PWS Enclosure 2 - Satellite Site NAS Oceana GFP 
RESERVED 
0 WS Enclosure 4 -T-44C Corrosion Control Plan (1Jan2015) 
RESERVED 
WS Enclosure 4 PMA273 T-34C Corrosion Control Plan (Change 7) 
WS Enclosure 5 - ALSS Inventorv T-6 NAS WF and NASCC 
WS Enclosure 5 - ALSS Inventorv T-6 NASP 
WS Enclosure 5-ALSS Inventorv T-34ff-44 NASCC 
WS Enclosure 5 -ALSS Inventorv T-34 NAS WF 

PWS Enclosure 6 - T-6B MESM 
PWS Enclosure 6- T-6A MESM 
PWS Enclosure 6 - T-44A/C MEL 
Ws Enclosure 6-T-34 MEL 

DWS Enclosure 7 On-Site (OS) Component Reoair List- T44 
"WS Enclosure 7 OS Comp Repair List - T34 . 

Enclosure 8 - General Paint Schemes • 

. nclosure 8 - T44 Paint Scheme . 

nclosure 8 T-34 Oceana 
nclosure 8 T-34 Miramar 
nclosure 8 T-34 Lemoore 
nclosure 8 T-34 Huntsville 
nclosure 8 T-34 Ft Bra~~· 
nclosure 8 T-34 El Centro 
nclosure 8 T-34 CNATRA 

IPWS Enclosure 9-Annlicable Documents (12 March 2015) 
iRESERVED 
RESERVED 
WS Enclosure I I Satellite Site FHs - T34 

0WS Encl12 T34 SIRG: Ol-50-T34C-600-6-4.2 
'WS Encl12 T34 SIRG: Ol-50-T34C-600-6-4.l 
WS Enc112 T34 S!RG: Ol-50-T34C-600-6-2 
WS Enc112 T34 SIRG: OI-50-T34C-600-6-I 
WS Encll2 T34 SIRG: Ol-50-T34C-600-6 

SERVED 
SERVED 
SERVED 

KESERVED 
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P00005"1 

POOOlO 

IP00005 
IP00005 
1Poooo5 

'00005 
'00005 

IP00005 
IP00005 
IP00005 
°'00005 
P00005 

P00004 
'00004 

IP00004,P00034 

Amendment 0001 



Attachment 76 
IA ttachment 77 
Attachment 78 

ttachment 79 
ttachment 80 
ttachment 81 
ttachment 82 
ttachment 83 
ttachment 84 
ttachment 85 

Attachment 86 
Attachment 87 
Attachment 88 
Attachment 89 
ttachment 90 
ttachment 91 
ttachment 92 
ttachment 93 
ttachment 94 

Attachment 95 
Attachment 96 
Attachment 97 
Attachment 98 
Attachment 99 
Attachment 100 
Attachment 10 I 

ttachment 102 
ttachment I 03 
ttachment 104 
ttachment 105 
ttachment 106 

'\tlachment !07 
Attachment I 08 
!Attachment 109 
!Attachment 110 
!Attachment 111 
!Attachment 112 . 
Attachment 113 

ttachment 114 
ttachment 115 
ttachment 116 
ttachment 117 

Attachment 118 
!Attachment 119 
Attachment 120 
Attachment 121 
Attachment 122 
!Attachment 123 
:Attachment 124 
Attachment 125 
".ttachment 126 
Attachment 127 
•ttachment 128 

RESERVED ··. 
RESERVED 
!FSERVED 

SERVED 
SERVED 
SERVED 

WS Encll4 T44C SIRG: 0 l-50-T44C-600-6-4.2 116 November 2015) 
PWSEncl 14NAVAIR01-50-T44C-600 6-3 
WS Encl 14 T44C SIRG: Ol-50T44C-600-6-4.l (1 Jan2015) 

l>WS Encl 14 T44C SIRG: Ol-50-T44C-600-6-l (1Jan2015) · 
PWS Encl 14 T44C SIRG: 0 l-50-T44C-600-6 (16 November 2015) 
RESERVED 
'ESERVED 
FSERVED 
WS Encl 14 T44C SIRG: Ol-50-T44C-600-6-2 
WS Annendix A Records and Loobooks 
'nnendix B - CDRLs List 

PWS Annendix C - Site Operating Hours 
RESERVED 
RESERVED 
PWS Annendix F - Definitions 
PWS Annendix G- Enclosure list 
PWS Annendix H -Acronvms 
~BA T34 Whiting Field- CBA-2015-8064 

tBA Pensacola- CBA-2015-8062 
CBA Oceana- CBA-2015-8068 
nBAMiramar-CBA-2015-8067 

BA Lemoore- CBA-2015-8066 
BA - El Centro- CBA-2015-8069 
BA Camus Christi- CBA-2015-8061 

\ID 15-5608 Rev.-1) 1 Centro) . 

\IJJ 05-2508 Rev.-19 Camus Christi) 
IW JJ 05-2074 Kev.-21 Lemoore) 
IWD 15-4342 Kev.-2) Oceana) 
!WD 05-3034 f Rev.-19 1 (Pensacola & WF) , 
CBAMOAs 
RESERVED UPON AWARD (Mannin•l 
RESERVED UPON AWARD (Price) 

SERVED UPON AW ARD IPrice-SubContractor) 
SERVED 
SERVED 

-BA 2014-7095 Huntsville 11 Auoust 2014 
ND 05'2394 rnev.-17\IFt. Braool 
..:BA 2014-7094 Ft. Bra•• 22 September 2014 
KESERVED 
KESERVED 
RESERVED 
WJJ 05-2334 (Rev.-19) (Fallon) 

BA Fallon- CBA-2015-8065 
RESERVED 
WD 05-2006 Rev.-13) (Ft. Rucker) 
WD 05-2116 (Rev.-14)(Jacksonville) 
Encl 15 CNATRA Inst 4355 
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'00004 
'00004 
00004 
00004 
00004 
00004 
00013 

P00004 
P00004 
P00013 

AWARD 

POOOlO 
POOOlO 
~00010 

00010 
000!0 
000!0 
00010 
00017 
00017 
00017 

P00017 
P000J7 
Amendment 000 I 

00001 
00010 
00001 

'00017 
IPOOOIO 

. 



ttachment 129 
ttachment 130 
ttachment 131 
ttachment 132 

'ttachment 133 
Attachment 134 
Attachment 135 

IA ttaclunent 136 
!Attachment 137 
l•ttachment 138 
littachment 139 
'4 ttachment 140 

ttachment 141 
ttachment 142 
ttachment 143 

IA ttachment 144 
!Attachment 145 

ttachment 146 
ttachment 147 

'ttachment 148 
• ttachment 149 

IA ttachment 150 
Attachment 151 
!:Attachment 152 
Attachment 153 

ttachment 154 
ttaclunent 155 
ttachment 156 
ttachment 157 
ttachment 158 
ttachment 159 
ttachment 160 

•ttachment 161 
IA ttachment 162 
IAttachment 163 

!Attachment 164 

ID1'$ERVED 
RESERVED 
Scheduled GFP List 
Reauisitianed GFP List 
NAVAJR PMA273101-250-13-600-004-6 2 T-44 Jan 2013 
NA V AlR IPMA273) 01-250-13-600-005-6 2 T-44 Jan 2013 
NAVAJR IPMA2Tfi01-250-13-600-011-6 2 T-44 Jan 2013 
NAVA1RIPMA273 01-250-13-600-16-6 2 T-44 Jan 2013 
INAVAIRIPMA273 01-250-19-600-:XXXT-44 Jan 2013 
INA V AJR 7PMA273 Tl 6-13-600-145-6 2 T-44 Jan 2013 
i<IA V AJR IPMA273 01-250-13-600-004-6 2 T-44.Jan 2013 

AVAJR PMA273 01-250-13-600-005-6 2 T-44 Jan 2013 
AVA1R PMA273 01-250-13-600-011-6 2 T-44 Jan 2013 
A VAIR PMA273101·250-13-600-16-6 2 T-44 Jan 2013 

""SERVED 
INAVA1RIPMA273 Tl6-13-600-145-62 T-44 Jan 2013 
Small Business Subcontracting Plan-Revised ta Incotporate Satellite Site 
"odification 
'BA NASP Pilots CBA-2015-8070 
' BA NASCC Pilots -CBA-2015-8071 
WD 15-5636 IRev.-2 Miramar). 
T-6 Tum Oualication Academic and Simulator Trainin• 
l.ins-B Out Modline Installation Schedule 
ffD AFC-XXADS-B Out Draft 19 Jan 2017 
ff-6-AFC-60 WIRING MOD DRAFT 04 OCT 2016 
~DAVC-XXADS-B OUT DRAFT 19 JAN2017 
eadv Service Locker RSL1 Snecifications 
D 15-5608 Rev.-41 El Centro1. 
D 15-5612 Rev.-3 Lemoore) 
rn 15-5636 Rev.-5) 'Miramar) 
D 15-4342 Rev.-6) Oceana) 
D 15-4562 Rev.-31 !Pensacola & WF) 
D 15-5598 Rev.-4) !Fallon) 
D 15-5226 Rev.-3) (Camus Christi) 

!Bilateral Letter of A•reement Ref25371-18.0l dated 18 Dec 2017 
rTechnical Manual Scheduled Inspections Navy Model T-6A and T-6B 
'1AVA1RAl-T6AAA-6WC-3 . · 
oint Primary Aircraft Trainer System (JP ATS) Model 3000 (T-6 A!BfD) 
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'S, 

DOOOl3 

IPOOOlO 
1oooo10 

'
0 00017 
0 00024 
0 00033 
0 00033 
00033 

D00033 
00033 

IP00034 
IP00034 
iP00034 
1°00034 
"00034 
"00034 
"00034 
1Pooo35 
1oooo35 

ID00035 
Aircraft- Corrosion Prevention and Control Plan ICPCPl dated 6 Dec 2017 

r~Haclnnen.t 16$ #AI>sin·0u:t.'msta11a1ionSchitdll!~ li(@Q3q 

1. Contract prices are as established in Section B of the contract or as revised by issuance of a contract 
modification. No funds are obligated at this time. Funds will be obligated by issuance of separate 
delivery orders. 

2. All other contract terms and conditions remain unchanged. 

(End of Summary of Changes) 

. 


